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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100 Area Schedule Integration Meeting

September 26, 1991

Jim Goodenough (DOE) reviewed the purposes of the meeting which were to do the
following: give the regulators an advance copy of a transmittal letter;
acknowledge change of the review period of the 100 Area work plans from 30
days to 60 days; discuss the assumptions; and if there was time remaining,
review other agenda items that were not covered at the September UMM.

Tom Wintczak (WHC) stated that the problem with meeting the regulators
expectations is funding limitations for characterization activities and IRMs.
Wintczak suggested they clarify, all the assumptions then add the unresourced
activities and tasks in FY 1 92 and FY`93 to the schedules showing them as
unfunded items and identify their impact. The revisions to the assumptions

g1	 are described below. The underlined text represents the agreed upon changes
to the assumptions.

ray

General Consideration - 1:
1. No change -.The regulators expressed their disapproval of this

_	 assumption.
2. "The baseline schedules are fully resource loaded and do not include nel

U)	 Expedited Response Actions (ERAs). If new ERAs are identified the need
to perform the ERA will be evaluated against impacts to RI/RFI

st?	 activities, as provided in the Hanford Past Practice Investigation
Strategy. Depending on the urgency and benefits of the proposed ERA th

"n	baseline Program and associated schedules may be adjusted and

C4	
supplemental budget will be pursued."

3. This assumption was determined to be a reiteration of #1.
...	 4.	 This will be clarified to reflect the 60 day review period which

constitutes the second submittal of the draft work plans to the
C14	 regulators on 9/30/91.

5.	 "An operable unit interim Record of Decision (ROD) will be developed by
0%	 remedial process, waste site, and operable unit. A final 100 Area ROD

will be developed after the 100 Area sites have been investigated."
7.
8.
9.
10
11

Delete
Delete
Internal to DOE, does not belong in this list of assumptions. Delete
Internal to DOE, does not belong in this list of assumptions. Delete
"Characterization schedules are based on currently available (9/19/91)
resources."



0

Documents/Reviews - 2
1.	 Internal to DOE,'does not belong in this list of assumptions. Delete

Groundwater Activities - 3
1. "257. of groundwater boring will encounter radiation contamination."
2. Force Majeure, Delete
3. No change
4. "All GW wells will be drilled at the approximate locations indicated in

the work plans, as long as the original purpose is adhered to."
5. Delete
6. No change

Vadose Activities - 4
1. "100% of vadose zone borings will encounter radiation contamination.

(See item 2 under Laboratory Activities)"
2. Delete

Laboratory Activities - 5

CO 1. This issue will be raised up to management for resolution. 	 Delete
2. This issue will be raised up to management for resolution. 	 Delete

Ln 3. This issue will be raised up to management for resolution. 	 Delete
4. No change

'Cr

River Impact Study - 6.
1. Delete

Ln 2. "River water levels will allow shoreline radiation surveys to be
completed by , November of CY 1991."

e.n
Ecological Activities - 7
1. No change
2. This assumption will be restated to reflect the latest date and time of

aquatic biota sampling based on critical path.
3. This assumption will be restated to tie in with the activities

supporting the development of the Hanford Risk Assessment Methodology.
C%4

Risk Assessment - 8
CS 1. "Work proposed in the work plans will be sufficient to meet qualitative

risk assessment needs for IRMs."
2. No change

Feasibility Studies - 9
1. This issue will be defined,

management for resolution.
2. This issue will be defined,

management for resolution.
3. This issue will be defined,

management for resolution.

added to the schedules, and raised up to
Delete
added to the schedules, and raised up to
Delete
added to the schedules, and raised up to
Delete

Remediation Activities - 10
1. Delete
2. This will be added to the schedules. Delete
3. "In FY 1992 planning for IRM demonstrations will be initiated as part of

the feasibility studies."



This assumption will be raised up to General Counsel to obtain a clear

All Drilling Assumptions will be deleted.

Conclusion
1. 'Assumptions will be included in a transmittal letter. Deviations from

these assumptions will be the basis for negotiating changes in work
plan/TPA milestone schedules."

2. No change

g`	 Jim Goodenough gave the regulators a pre-decisional draft of a transmittal
letter to review and update the distribution list. Mike Thompson (DOE) stated
that on October first they will have two drilling rigs available and three
groundwater wells identified and that they wanted to get approval to begin
drilling these wells. Larry Goldstein (Ecology) stated that Ecology will
transmit a letter stating their approval to begin with groundwater wells #8,
#9, and #10.

N

to	
Vadose.Zone Boreholes:

,P	 The agreed upon vadose zone boreholes to be drilled are as follows. It was
decided that in 116-D-7 they would move the borehole to the east as close as

cm	 possible to the inlet. Alan Krug (WHC) stated that they prefer to do the low
radioactivity holes first so that the 325 lab isn't overwhelmed. Larry
Goldstein stated that-DOE is to take the risk that they may have to go in to

N	
do more drilling and sampling at a later date.

It was decided in the 116-DR-9 basin to move the borehole to the south. Which
side of the basin to be drilled would be based on field conditions since
history showed that it shouldn't make a difference. Ecology would consider
shifting to three holes in 116-OR-9.

In the 116-DR-1 basin they will drill one borehole. In 116-DR-2 the borehole
will be located in the dogleg.

In the 116-DIA and 1B trenches it was decided to drill one boring. They need
to identify the principal inlet and drill closer to that end.

The 116-D-3 structure will have one borehole drilled in the center since it is
a french drain.

Larry Goldstein stated that Ecology would like to receive information showing
that data obtained from sampling out of a backhoe is not being compromised.
Merl Lauterbach (WHC) took this as an action item to be completed.

4.

5.

6.



It was determined that the regulators would call WHC to find out when sampling
activities would occur so that they may observe and/or sample.

Jim Goodenough reviewed the results of today's meeting as follows: they have
obtained a basic agreement to proceed with vadose zone and groundwater wells;
they will change the limited intrusive investigations and formally request
approval; the assumptions will be transmitted as an attachment to a
transmittal letter and will not be in the work plans; they will clarify the
purpose of the disclaimer and ask the regulators to disregard the disclaimer.
Jim Goodenough discussed some items from the September UMM that were not
previously covered.

	

1.	 An issue of RCRA/CERCLA integration came up in two areas requiring
resolution. One is the near-term integration of the 100-N Reactor
shutdown with CERCLA remediation and/or RCRA closures. The second is a
RCRA/CERCLA integration issue with the 183-H Solar Evaporation Basins.
Larry Goldstein stated that if he were provided more information he
could take it to Ecology management to decide. Alan Krug asserted that
he would provide this information.

%0	 2.	 The approval to publish the final EIS is near, it is presently with
General Counsel. General Counsel wants RL to write a letter to EPA
Region X notifying them of availability. Larry Goldstein stated that
Ecology should receive a copy of this letter.

	

3.	 WHC will initiate a TPA Change Request to redesignate the 100-F operable
units as follows: 100-FR-1 and 100-FR-2 will be source operable units

En	 and a new 100-FR-3 groundwater operable unit will be designated.

1/1
	 meeting adjourned at 3:10 PM.
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Attachment #2

Attendance List

100 Area Schedule Integration Meeting
September 26, 1991

Name
	

Organization\Responsibility
	

Phone

.:a

Ln

R„(T

CM

C*4

CT

Thompson, K. Michael

Goodenough, Jim

Cline, Chuck

Goldstein, Larry

Sprecker, Jonathan

Mullen, Richard

Innis, Pamela

Einan, Dave

Sherwood, Doug

Shigley, Diane

Wintczak, Tom

Roeck, Fred

Krug, Alan

Adams, Mel

Lauterbach, Merl

DOE-RL

DOE-RL

Ecology

Ecology

BC

PMX

'EPA

EPA

EPA

SWEC

WHC

WHC

WHC

WHC

WHC

ER Programs

100 Areas O.U.

U.M. Hydrogeo.

Unit Manager

Ecology Support

Ecology Support

Unit Manager

Unit Manager

Unit Manager

GSSC

ER Programs

100-K, -F

100 HND Areas

Manager, EEG

Env. Eng.

509-376-6421

509-376-7057

206-438-7556

206-438-7018

503-244-7005

206-455-2550

509-376-4919

509-376-3883

509-376-952

509-376-5038

---509-376-0902

509-376-8819

509-376-5634

509-376-8361

509-376-5257
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AGREEMENT ACTIVITY NOTIFICATION
	

Pagel of 1

OPERABLE UNIT inn-DR-1 OPERARI E UNIT
	

DATE	 9-26-91

TSD

JAMES GOODENOUGH

OTHER
	

UNIT MANAGER

ACTIVITY PERIOD
	

OCTOBER 1 THROUGH NOVEMBER 30, 1991

ACTIVITIES	 SCHEDULED START DATE

VADOSE DRILLING	 OCTOBER 1, 1991

	

116-D-7 [ 11	 116-DR-9	 (3 H%

	

_116-D-1A (il	 116-D-16	 1)

	

'116-DR-1 (I)	 116,DR-P	 St.].

116-D-3 C)

UNIT MANA ER

EPA/Ecology/DOE representatives that may want to observe any of the listed activities
should verify the start date with the Unit Manager. Depending on the activity, location,
and the individual's needs relative to observation/participation, the indivival may be
required to meet the training requirements of Environmental Investigation Instruction
1.7.
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Ronald E. Gerton (A6-80)
Director, DOE-RL/WMD

Roger D. Freeberg (A6-95)
Branch Chief, DOE-RL/EPB

er
Richard D. Wojtasek (B2-15)

Program Manager WHC

a
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Page 2

100 Area Schedule Integration Meeting
September 26, 1991

Distribution:

Jim Goodenough, DOE-RL (A5-19)
K. Michael Thompson, DOE-RL (A5-19)
Merl Lauterbach, WHC (H4-55)
Fred Roeck, WHC (H4-55)
Tom Wintczak, WHC (L4-92)
Mel Adams, WHC (H4-55)
Alan Krug, WHC (H4-55)
Doug Sherwood, EPA (B5-01)
Pamela Innis, EPA (B5-01)
Dave Einan, EPA (B5-01)
Larry Goldstein, Ecology
Chuck Cline, Ecology

WMAE

ADMINISTRATIVE RECORD: 100-HR-1, 100-HR-3, 100-DR-1, 100-BC-1, 100-BC-5,
T	 100-KR-1, 100-KR-4, 100-NR-1, 100-NR-3; Care of Susan Wray, WHC

Please inform Diane Shi g le	 ^ a^y (SWEC) of deletions or additions to the

€n	 distribution list.
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